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ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 10:41:53

CONTID: C14676 ESTIMATE NO: 0002 PROG 2002

PCN: 14676-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 SIGNAL SYSTEM - PH II PERCENT TIME:

PROJECT NO: AQC R600-215

REGION 6 SIGNAL SYSTEM - PH II

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HENKELS & McCOY, INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/02/2004

22275 EAST ALAMEDA AVE. DATE LET 05/27/2004 DATE WORK BEGAN

DATE AWARDED 06/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

AURORA CO 80018 303 364 2961 DATE NOTICE TO PROCEED 08/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,969.66 PARTICIPATING $ $ 76,499.14

AWARD PROJECT AMT: 414,822.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.75

39.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

64.52%

155,049.06

76,499.14

76,499.14

76,499.14

$

$

$

$

281,920.60

0.00

281,920.60

0.00

281,920.60

0.00

0.00

281,920.60

0.00

AMOUNT DUE 281,920.60 76,499.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,499.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14676-BID ESTIMATE RUN 09/30/2004

PROJECT: AQC R600-215 ESTIMATE NO: 0002 10:41:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *POTHOLING 200.000 85.250

HOUR 39.000 3,670.68

94.12000 124.250 11,694.41

203-01597

0010 *EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

35.29000 0.000 0.00

208-00205

0015 *2 INCH ELECTRICAL CONDUIT (JACKED) 28,540.000 21,008.000

LF 7,073.000 60,544.88

8.56000 28,081.000 240,373.36

613-00201

0020 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000

LF 32.000 287.04

8.97000 32.000 287.04

613-01200

0025 *PULL BOX (24"X36"X18") 30.000 0.000

EACH 5.000 1,720.45

344.09000 5.000 1,720.45

613-07034

0030 *PULL BOX (36"X48"X18") 14.000 1.000

EACH 4.000 1,922.96

480.74000 5.000 2,403.70

613-07038

0035 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,170.000 0.000

LF 0.000 0.00

13.11000 0.000 0.00

614-87010

0040 OPTICAL TRANSCEIVER 14.000 0.000

EACH 0.000 0.00

2,249.41000 0.000 0.00

614-87020

0045 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

1,911.76000 0.000 0.00

614-87350

0050 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 32,190.000 0.000

LF 0.000 0.00

1.09000 0.000 0.00

614-87448

0055 MOBILIZATION 1.000 0.600

L S 0.400 6,388.30

15,970.76000 1.000 15,970.76

626-00000
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PCN: 14676-BID ESTIMATE RUN 09/30/2004

PROJECT: AQC R600-215 ESTIMATE NO: 0002 10:41:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *FLAGGING 600.000 0.000

HOUR 0.000 0.00

17.65000 0.000 0.00

630-00000

0065 *TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 0.000 0.00

117.65000 0.000 0.00

630-00007

0070 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000

DAY 12.500 1,470.63

117.65000 26.500 3,117.73

630-00012

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 8.500

EACH 0.000 0.00

235.29000 8.500 1,999.97

630-80342

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,941.18000 1.000 2,941.18

630-80358

0085 *TRAFFIC CONE 200.000 65.000

EACH 35.000 494.20

14.12000 100.000 1,412.00

630-80380

0090 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0095 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0100 F/A ESB PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0105 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $76,499.14 281,920.60CURRENT AMT 436,969.66 $$

PROJECT TOTAL 76,499.14 $ 281,920.60CURRENT AMT 436,969.66 $$


